Sprint 2- Accuracy

Select a period to	highlight at right. Ale	gend describing				Period Highlight:	2 Plan Duration 🖟 Actual Start 🔣 % Complete 🔥 Actual (beyond plan) 📗 % Complete (beyond plan)
ACTIVITY	STAFF MEMBER(S)	PLAN START (Hours)	PLAN DURATION (Hours)	ACTUAL START (Hours)	ACTUAL DURATION (Hours)	PERCENT COMPLETE	PERIODS 1 2 3 4 5 6 7 8 9 mm on no
Develop a plan (Gant chart)	t Carlos, Alicia, Michael	1	3	1	2.5	100%	2
Build requirements table and Sign them off as completed Develop a cohesive software (Algorithim, Flowchart, Block Code) Test Software and Extract the data Take a video of completed and working robot program Create a System	Carlos, Alicia, Michael	2	1.5	2.5	3	100%	
	·					100%	
	Carlos, Alicia, Michael Carlos, Alicia, Michael		4 2.5	3	5	100%	
	Carlos, Alcas, Michael	,	2.3	-	-	100%	
	Carlos, Alicia, Michael	1	0.5	0.5	2	100/0	L ₂
Design Document to Market the Product	Carlos, Alicia, Michael	1	3	1	2	100%	%
Create a shared repositroy and subm		0.5	2			100%	
all the work done	Carlos, Alicia, Michael	0.5	2	1	1	0%	
						0%	
						0%	
						0%	
						0%	
						0%	
						0%	
						0%	
						0%	
						0%	
						0%	
						0%	
						0%	
						0%	
						0%	
						0%	
						0%	
						0%	